
Tasks
Jan-08
Fev-08
Mar-08
Abr-08
Mai-08
Jun-08
Jul-08
Ago-08
Set-08
Out-08
Nov-08
Dez-08
Jan-09
Fev-09
Mar-09
Abr-09
Mai-09
Jun-09
Jul-09
Ago-09
Set-0
Definition of tasks/network/process/objectives
SPoC engagement in process
Network development/Node establishment
Education package identification/develeopment
Evaluation criteria/method development
Website development
Galileo Trainer recruitment/Selection/Prep
SPoC Galileo Ambassador recruitiment/selection
Workshop development
Initial Ambassdor Training Workshops begin
Initial Teacher training Workshops begin
Evaluation (front end)
Evaluation (formative)
Evaluation (summative)
Program refinements
Sustainability plan development